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Meeting Minutes are attached. Minutes are comprised of the following:

Attachment #1 - Meeting Summary/Summary of Commitments and Agreements
—'	 Attachment #2 - Attendance List

Attachment #3 - Agenda
Attachment #4 - Action Items Status List
Attachment #5 - 1100 Area Timeline
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Attachment #1

Meeting Summary and Summary of Commitments and Agreements
Unit Manager's Meeting: 1100 Area

March 25, 1993

1. SIGNING OF THE JANUARY AND FEBRUARY 1100 AREA MEETING MINUTES - The
minutes from January were signed with no changes, however, the minutes from February are still
under review.

2. ACTION ITEM UPDATE: (See Attachment #4).

11EM1.105	 Closed 03/25/93.
J. Stewart

Z\

3. NEW ACTION ITEMS (INITIATED March 25,1993):

-"	 No new action items were initiated.

4. INFORMATION ITEMS:

• Project Status - John Stewart and Kevin Oates presented the project status. K. Oates noted
that the schedule has been moved back by one week (see attachment #5), and that the ROD
is expected to be issued in the late August timeframe.

• NEPA Documentation - Kevin Oates stated that no EA documentation is necessary since the
preferred alternative is categorically excluded from an EA or EIS.

•	 Public Involvement - Kevin Oates discussed possible topics for inclusion into the Agenda for
the next public involvement meeting:
1. 1100-EM-1 RI/FS Report
2. Proposed Plan (with timeline)
3. Addendum for other Operable Units in 1100-EM-1

• Siemens Power Corp. RI/FS Status - Loren Maas updated the project status. He indicated
the RI and the risk assessment have been completed and the report is being written. They
expect to issue their report in late spring.

• RI Phase 2 Supplement - USACE indicated the need for preliminary discussions on
document preparation and preliminary field activities, with a possibility of performing some
intrusive work which is not under the auspices of an existing work plan. Dave Einan
expressed reservation about this approach in the context of lack of public involvement. It
was agreed that only characterization activities (not cleanup) should be accomplished before
the ROD.

Next Meetine: The next 1100-Area Unit Manager's Meeting will be held on April 29,
1993.
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Attachment N3

Agenda
Unit Manager's Meeting: 1100 Area

March 25, 1993

• General Status

• Review of Pfnal Documents and Comment Dispositions - Kevin Oates

• SPC RUMS Update - Loren Maas
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Attachment #4

Action Items Status list
Unit Manager 's Meeting: 1100 Area

March 25, 1993

ITEM	 ACTION/SOURCE OF ACTION	 STATUS
NO.

11EM1 . 105	 Submit the minutes from the consolidation
meetings held on December 2, 1992 and
January 12, 1993 for inclusion in the

n	 administrative record via attachment to the

w•
1100 Area UMM minutes. Action: J. Stewart

O^
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1100 AREA TIMELINE

April 2nd	 Fact Sheet, Newspaper Notice

April 7th	 Documents to WHC for A.R.

April 12th	 Public Comment Starts

April 29th	 Public Meeting

May 28th	 Public Comment Ends

June	 Responsiveness Summary

July	 Draft ROD to Ecology, DOE

August	 Draft ROD Comment Resolution

August/Sept	 ROD Issued
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po	 Original Sent To: ADMINISTRATIVE RECORD: 1100-EM-1; Care of EDMC, WHC (H6-08)

Please contact Suzanne E. Clarke (376-8189) or Kay Kimmel (376-1985) of Dames & Moore, if
further changes to the distribution list are needed.
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